
Ackerman, Joyce
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From: Ackerman, Joyce
Sent: Friday, April 27, 2018 4:22 PM
To: Jonathan H. Steeler; 'Patrick Medland'; Richard Dean
Cc: Dave Folkes; Tobi L. Moore; Jonathan Gillen; Piggott, Amelia; Sandusky, Eric
Subject: RE: Neuhauser Landfill Site Schedule

Dear Mr. Dean and Mr. Steeler - Thank you for the schedule, and it appears that site work is progressing 

satisfactorily.

I noted that the schedule does not have a line item for removing the contaminated stockpiled soils from Phase 

2b. As I discussed in my e-mail dated April 17, 2018, and in my conversations with site personnel, I do not 

know of an adequate methodology to re-segregate this stockpile due to the highly elevated concentrations of 

contaminants shown in lab results.

Please advise no later than COB Monday April 30, 2018, the schedule for removing this stockpile for disposal 

off-site.

Thank you for your assistance.

Sincerely,

Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202 
(303)312-6822

From: Jonathan H. Steeler [mailto:JSteeler@sennlaw.com]

Sent: Friday, April 20, 2018 9:34 AM
To: 'Patrick Medland' <PMedland@Geosyntec.com>; Ackerman, Joyce <Ackerman.Joyce@epa.gov>; 
jason.king@coag.gov
Cc: Dave Folkes <DFolkes@Geosyntec.com>; Tobi L. Moore <tmoore@ACTEnviro.com>; Richard Dean 
<rdean@stratuscompanies.com>; Jonathan Gillen <JGillen@Geosyntec.com>; Piggott, Amelia 

<Piggott.Amelia@epa.gov>
Subject: RE: Neuhauser Landfill Site Schedule

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17 
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there 
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon

Jonathan H. Steeler 
Senn Visciano Canges P.C. 
1700 Lincoln Street, Suite 4300 
Denver, CO 80203 
Direct: (303) 291-4039

l



Phone:(303)298-1122 
Cellular: (303) 349-4220 
Fax:(303)296-9101 
JSteeler@sennlaw.com
www.sennlaw.com■ _ __________ •____ ___ ___ ________ _________ ________ _

From: Patrick Medland fmailto:PMedland@Geosvntec.coml 
Sent: Thursday, April 19, 2018 4:17 PM 
To: Ackerman, Joyce; Stovall - CDPHE, Curtis
Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen 
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec's and ACT's best estimates 
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items 
outside our control (weather, delays with disposal facility approvals, etc.), but in general, I think both the roadmap and 
approximate days are reasonable. This has been created as a planning document for purposes of logistics and 

communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact 
dates can be provided, I would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111 -

Office: 303-790-1340 
Direct: 720-509-8907

SVC Senn Visciano Canges P.C.
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